

Calendrier_Fermeture_NRA_09_2025

Département	NRA	Opérateur	Lot concerné	Fermeture technique
01	MIR01	COVAGE	LOT 3	28/02/2026
01	TRE01	COVAGE	LOT 3	28/02/2026
01	JCQ01	SFR	Lot 3	31/01/2027
01	BPB01	SFR	Lot 3	31/01/2027
01	IZE01	SFR	SFR 2025 B	30/10/2025
02	URC02	SFR	fermetureNRA	28/02/2025
02	CHR02	SFR	fermetureNRA	28/02/2025
02	CHY02	SFR	fermetureNRA	28/02/2025
02	HIR02	SFR	fermetureNRA	28/02/2025
02	VEV02	SFR	fermetureNRA	28/02/2025
02	FAY02	SFR	fermetureNRA	28/02/2025
02	VAI02	SFR	fermetureNRA	28/02/2025
02	FER02	SFR	fermetureNRA	28/02/2025
02	LFE02	SFR	fermetureNRA	28/02/2025
02	LEN02	SFR	fermetureNRA	28/02/2025
02	COU02	SFR	fermetureNRA	28/02/2025
02	BOH02	SFR	fermetureNRA	28/02/2025
02	BEV02	SFR	fermetureNRA	28/02/2025
02	FRE02	SFR	fermetureNRA	28/02/2025
02	MVX02	SFR	fermetureNRA	28/02/2025
02	ORT02	SFR	fermetureNRA	28/02/2025
02	ETI02	SFR	fermetureNRA	28/02/2025
02	GUS02	SFR	fermetureNRA	28/02/2025
02	M3I02	SFR	fermetureNRA	28/02/2025
02	ETA02	SFR	fermetureNRA	28/02/2025
02	LAA02	COVAGE	LOT 3	28/02/2026
02	CHF02	SFR	Lot 2	27/01/2026
02	SQG02	COVAGE	LOT 2.0	28/02/2026
02	SIS02	SFR	SFR 2025 B	30/10/2025
02	LCA02	SFR	SFR 2025 B	30/10/2025
02	SQJ02	SFR	Lot 3	31/01/2027
03	BLR03	COVAGE	LOT 2.0	28/02/2026
03	MOU03	COVAGE	LOT 2.0	28/02/2026
04	AUG04	SFR	SFR 2025 B	30/10/2025
06	BSO06	SFR	Lot 2	27/01/2026
06	COL06	SFR	Lot 2	27/01/2026
06	MOU06	COVAGE	LOT 2.0	28/02/2026
06	CIM06	COVAGE	LOT 2.0	28/02/2026
06	HHV06	SFR	Lot 2	27/01/2026
06	CAG06	COVAGE	LOT 2.0	28/02/2026
06	CAG06	SFR	Lot 3	31/01/2027
06	CEZ06	SFR	SFR 2025 B	30/10/2025
07	VOU07	COVAGE	LOT 3	28/02/2026
07	TOU07	COVAGE	LOT 3	28/02/2026
08	ATT08	SFR	SFR 2025 B	30/10/2025
08	VIR08	SFR	SFR 2025 B	30/10/2025
08	VOU08	SFR	Lot 3	31/01/2027
09	8VJ09	SFR	Lot 3	31/01/2027
09	8YA09	SFR	SFR 2025 B	30/10/2025
09	SAV09	SFR	Lot 3	31/01/2027
09	VAR09	SFR	Lot 3	31/01/2027
09	LVN09	SFR	Lot 3	31/01/2027

Calendrier_Fermeture_NRA_09_2025

09	SJF09	SFR	Lot 3	31/01/2027
10	AIX10	SFR	SFR 2025 B	30/10/2025
10	C3L10	SFR	SFR 2025 B	30/10/2025
10	BAU10	SFR	SFR 2025 B	30/10/2025
10	MLC10	SFR	fermetureNRA	28/02/2025
10	ROM10	SFR	Lot 3	31/01/2027
10	JAR10	COVAGE	LOT 2.0	28/02/2026
10	CRO10	COVAGE	LOT 2.0	28/02/2026
11	LEZ11	SFR	Lot 3	31/01/2027
11	CON11	SFR	Lot 3	31/01/2027
13	PUD13	SFR	SFR 2025 B	30/10/2025
13	CA213	SFR	Lot 3	31/01/2027
13	TLA13	SFR	Lot 3	31/01/2027
13	CIO13	SFR	Lot 3	31/01/2027
13	GAD13	COVAGE	LOT 2.0	28/02/2026
13	MCE13	SFR	SFR 2025 B	30/10/2025
13	IST13	COVAGE	LOT 2.0	28/02/2026
13	MAR13	COVAGE	LOT 2.0	28/02/2026
13	PDB13	COVAGE	LOT 2.0	28/02/2026
13	BED13	SFR	Lot 3	31/01/2027
13	VIT13	COVAGE	LOT 2.0	28/02/2026
13	COR13	COVAGE	LOT 2.0	28/02/2026
13	CAV13	COVAGE	LOT 2.0	28/02/2026
14	SYL14	SFR	SFR 2025 B	30/10/2025
14	GAM14	COVAGE	LOT 3	28/02/2026
14	UNI14	SFR	Lot 2	27/01/2026
14	HCE14	SFR	Lot 2	27/01/2026
14	HRV14	COVAGE	LOT 2.0	28/02/2026
14	SCF14	SFR	SFR 2025 B	30/10/2025
14	BOU14	SFR	SFR 2025 B	30/10/2025
16	GAM16	SFR	Lot 2	27/01/2026
16	GEL16	SFR	Lot 2	27/01/2026
16	RTE16	SFR	Lot 3	31/01/2027
16	PZC16	SFR	Lot 3	31/01/2027
16	MTC16	SFR	Lot 3	31/01/2027
17	ARV17	SFR	Lot 3	31/01/2027
17	A0017	COVAGE	LOT 2.0	28/02/2026
18	AV318	SFR	SFR 2025 B	30/10/2025
18	LAU18	COVAGE	LOT 2.0	28/02/2026
18	FLO18	SFR	Lot 2	27/01/2026
18	SCO18	SFR	SFR 2025 B	30/10/2025
18	BVA18	SFR	fermetureNRA	28/02/2025
21	STA21	COVAGE	LOT 2.0	28/02/2026
21	RAI21	COVAGE	LOT 2.0	28/02/2026
21	TAL21	COVAGE	LOT 2.0	28/02/2026
21	TAP21	SFR	Lot 3	31/01/2027
22	LAM22	COVAGE	LOT 3	28/02/2026
22	PGS22	SFR	SFR 2025 B	30/10/2025
24	RAZ24	SFR	CAP CONNEXION LOT A	30/06/2025
24	BOL24	SFR	CAP CONNEXION LOT B	30/10/2025
24	CRF24	SFR	CAP CONNEXION LOT A	30/06/2025
24	CHD24	SFR	CAP CONNEXION LOT B	30/10/2025
24	MAS24	SFR	CAP CONNEXION LOT B	30/10/2025

Calendrier_Fermeture_NRA_09_2025

24	NDS24	SFR	CAP CONNEXION LOT B	30/10/2025
24	PER24	SFR	CAP CONNEXION LOT B	30/10/2025
24	RIB24	SFR	CAP CONNEXION LOT A	30/06/2025
24	TRE24	SFR	CAP CONNEXION LOT B	30/10/2025
25	TPT25	COVAGE	LOT 2.0	28/02/2026
25	JUS25	COVAGE	LOT 2.0	28/02/2026
25	CHA25	COVAGE	LOT 2.0	28/02/2026
25	SCX25	COVAGE	LOT 2.0	28/02/2026
25	STG25	COVAGE	LOT 2.0	28/02/2026
26	NMB26	SFR	SFR 2025 B	30/10/2025
27	BRI27	SFR	SFR 2025 B	30/10/2025
27	AN627	SFR	fermetureNRA	28/02/2025
27	AHH27	SFR	SFR 2025 B	30/10/2025
27	BER27	COVAGE	LOT 3	28/02/2026
27	EZY27	SFR	SFR 2025 B	30/10/2025
27	GIS27	SFR	TELOISE	15/02/2026
27	EVR27	SFR	Lot 3	31/01/2027
27	LOU27	COVAGE	LOT 2.0	28/02/2026
28	SAU28	SFR	SFR 2025 B	30/10/2025
28	CHY28	SFR	fermetureNRA	28/02/2025
28	DUY28	SFR	fermetureNRA	28/02/2025
28	NOR28	SFR	Lot 3	31/01/2027
28	EPE28	SFR	Lot 3	31/01/2027
28	GAV28	SFR	Lot 3	31/01/2027
28	ILL28	SFR	SFR 2025 B	30/10/2025
28	NSE28	SFR	SFR 2025 B	30/10/2025
28	BLP28	SFR	SFR 2025 B	30/10/2025
28	SGE28	SFR	SFR 2025 B	30/10/2025
28	BRE28	SFR	SFR 2025 B	30/10/2025
28	TRV28	SFR	fermetureNRA	28/02/2025
28	FKN28	SFR	SFR 2025 B	30/10/2025
28	VED28	SFR	SFR 2025 B	30/10/2025
29	BC429	SFR	Lot 3	31/01/2027
29	COA29	SFR	Lot 3	31/01/2027
29	BRC29	SFR	Lot 3	31/01/2027
29	CAR29	SFR	Lot 2	27/01/2026
29	QRC29	COVAGE	LOT 3	28/02/2026
29	QRG29	COVAGE	LOT 2.0	28/02/2026
2A	MEZ2A	SFR	Lot 2	27/01/2026
2A	VZZ2A	SFR	fermetureNRA	28/02/2025
2A	AHP2A	SFR	Lot 2	27/01/2026
2A	ASL2A	SFR	Lot 2	27/01/2026
2B	MOR2B	SFR	Lot 3	31/01/2027
30	BAG30	SFR	Lot 3	31/01/2027
30	CAL30	SFR	Lot 3	31/01/2027
30	MSK30	SFR	fermetureNRA	28/02/2025
30	MFR30	SFR	Lot 3	31/01/2027
30	MKC30	SFR	SFR 2025 B	30/10/2025
30	SGE30	SFR	SFR 2025 B	30/10/2025
30	SGC30	SFR	Lot 3	31/01/2027
30	VIL30	COVAGE	LOT 2.0	28/02/2026
31	AUS31	SFR	Lot 3	31/01/2027
31	BAL31	COVAGE	LOT 2.0	28/02/2026

Calendrier_Fermeture_NRA_09_2025

31	BEA31	SFR	Lot 3	31/01/2027
31	LEG31	SFR	Lot 3	31/01/2027
31	CAL31	SFR	Lot 3	31/01/2027
31	CTM31	SFR	Lot 3	31/01/2027
31	COL31	COVAGE	LOT 2.0	28/02/2026
31	DRE31	SFR	fermetureNRA	28/02/2025
31	CUG31	COVAGE	LOT 2.0	28/02/2026
31	EBG31	SFR	SFR 2025 B	30/10/2025
31	LGD31	SFR	Lot 2	27/01/2026
31	MTT31	SFR	Lot 2	27/01/2026
31	PEC31	SFR	Lot 3	31/01/2027
31	POR31	COVAGE	LOT 2.0	28/02/2026
31	QTF31	SFR	Lot 3	31/01/2027
31	RAM31	COVAGE	LOT 2.0	28/02/2026
31	RIE31	SFR	SFR 2025 B	30/10/2025
31	SJU31	SFR	Lot 3	31/01/2027
31	AUC31	COVAGE	LOT 2.0	28/02/2026
31	SRJ31	SFR	SFR 2025 B	30/10/2025
31	UNI31	SFR	SFR 2025 B	30/10/2025
31	B2S31	SFR	SFR 2025 B	30/10/2025
31	LRU31	SFR	SFR 2025 B	30/10/2025
31	SIM31	COVAGE	LOT 2.0	28/02/2026
31	G2R31	SFR	SFR 2025 B	30/10/2025
31	UNI31	COVAGE	LOT 2.0	28/02/2026
33	S3M33	SFR	INOLIA	15/02/2026
33	BFC33	COVAGE	LOT 2.0	28/02/2026
33	CHT33	COVAGE	LOT 2.0	28/02/2026
33	BAS33	COVAGE	LOT 2.0	28/02/2026
33	BB533	COVAGE	LOT 2.0	28/02/2026
33	BT733	COVAGE	LOT 2.0	28/02/2026
33	BLC33	SFR	INOLIA	15/02/2026
33	BGE33	SFR	INOLIA	15/02/2026
33	TOC33	SFR	INOLIA	15/02/2026
33	LAG33	COVAGE	LOT 3	28/02/2026
33	HIL33	SFR	Lot 3	31/01/2027
33	FZD33	SFR	INOLIA	15/02/2026
33	GRA33	COVAGE	LOT 2.0	28/02/2026
33	EHA33	SFR	Lot 3	31/01/2027
33	MED33	SFR	Lot 3	31/01/2027
33	LEO33	SFR	Lot 3	31/01/2027
33	LOR33	COVAGE	LOT 2.0	28/02/2026
33	MPT33	SFR	INOLIA	15/02/2026
33	M2G33	COVAGE	LOT 3	28/02/2026
33	MAC33	COVAGE	LOT 2.0	28/02/2026
33	MQ233	COVAGE	LOT 2.0	28/02/2026
33	PAC33	COVAGE	LOT 2.0	28/02/2026
33	CBL33	SFR	INOLIA	15/02/2026
33	AMB33	COVAGE	LOT 2.0	28/02/2026
33	AMB33	SFR	INOLIA	15/02/2026
33	TDO33	SFR	Lot 3	31/01/2027
33	PDM33	COVAGE	LOT 2.0	28/02/2026
33	ART33	SFR	INOLIA	15/02/2026
34	JDF34	SFR	Lot 2	27/01/2026

Calendrier_Fermeture_NRA_09_2025

34	SLA34	COVAGE	LOT 2.0	28/02/2026
34	GMO34	COVAGE	LOT 3	28/02/2026
35	CSE35	COVAGE	LOT 2.0	28/02/2026
35	CHI35	COVAGE	LOT 2.0	28/02/2026
35	CHJ35	SFR	SFR 2025 B	30/10/2025
35	VIL35	SFR	Lot 3	31/01/2027
35	LAP35	SFR	Lot 3	31/01/2027
35	MAL35	SFR	Expé ZTD	31/03/2025
35	ATA35	SFR	Lot 3	31/01/2027
35	PDC35	SFR	Expé ZTD	31/03/2025
36	ARG36	SFR	SFR 2025 B	30/10/2025
36	BLA36	SFR	fermetureNRA	28/02/2025
36	CHE36	SFR	fermetureNRA	28/02/2025
36	VIU36	SFR	Lot 2	27/01/2026
36	GAU36	SFR	SFR 2025 B	30/10/2025
37	CTY37	SFR	SFR 2025 B	30/10/2025
37	JO137	COVAGE	LOT 2.0	28/02/2026
37	LI137	SFR	fermetureNRA	28/02/2025
37	JG137	SFR	SFR 2025 B	30/10/2025
37	RST37	SFR	SFR 2025 B	30/10/2025
37	RIG37	SFR	Lot 3	31/01/2027
37	TSS37	COVAGE	LOT 2.0	28/02/2026
37	SP137	COVAGE	LOT 3	28/02/2026
37	R7H37	SFR	SFR 2025 B	30/10/2025
37	TUE37	SFR	SFR 2025 B	30/10/2025
38	PDC38	COVAGE	LOT 3	28/02/2026
38	WMA38	COVAGE	LOT 3	28/02/2026
38	FON38	SFR	Lot 3	31/01/2027
38	EUP38	SFR	SFR 2025 B	30/10/2025
38	WEG38	SFR	Lot 3	31/01/2027
38	S8S38	SFR	Lot 3	31/01/2027
39	CS739	SFR	SFR 2025 B	30/10/2025
40	DAX40	SFR	Lot 3	31/01/2027
40	MUQ40	SFR	Lot 3	31/01/2027
40	POM40	SFR	SFR 2025 B	30/10/2025
40	YCH40	SFR	SFR 2025 B	30/10/2025
41	EU141	COVAGE	LOT 2.0	28/02/2026
41	FR141	COVAGE	LOT 2.0	28/02/2026
41	CH141	SFR	Lot 3	31/01/2027
41	CU941	SFR	Lot 3	31/01/2027
41	HE141	SFR	SFR 2025 B	30/10/2025
41	LA141	SFR	SFR 2025 B	30/10/2025
41	ON141	SFR	SFR 2025 B	30/10/2025
41	AI141	SFR	fermetureNRA	28/02/2025
41	SL141	SFR	SFR 2025 B	30/10/2025
41	SE141	SFR	Lot 3	31/01/2027
41	AM141	SFR	SFR 2025 B	30/10/2025
42	SGM42	SFR	fermetureNRA	28/02/2025
42	CHS42	SFR	Lot 2	27/01/2026
42	PEL42	SFR	SFR 2025 B	30/10/2025
42	REN42	SFR	Lot 2	27/01/2026
42	C9P42	SFR	Lot 3	31/01/2027
42	LES42	SFR	Lot 2	27/01/2026

Calendrier_Fermeture_NRA_09_2025

42	PC742	SFR	fermetureNRA	28/02/2025
43	BRI43	SFR	Lot 3	31/01/2027
44	VER44	COVAGE	LOT 2.0	28/02/2026
44	CQF44	COVAGE	LOT 2.0	28/02/2026
44	GEV44	SFR	SFR 2025 B	30/10/2025
44	CRB44	COVAGE	LOT 2.0	28/02/2026
44	XBN44	COVAGE	LOT 3	28/02/2026
44	PIC44	SFR	Lot 3	31/01/2027
44	TUR44	SFR	Lot 3	31/01/2027
44	PRA44	SFR	SFR 2025 B	30/10/2025
44	ATL44	COVAGE	LOT 2.0	28/02/2026
45	ERY45	SFR	SFR 2025 B	30/10/2025
45	NIB45	SFR	fermetureNRA	28/02/2025
45	PEG45	SFR	fermetureNRA	28/02/2025
45	CU345	SFR	SFR 2025 B	30/10/2025
45	LAI45	SFR	fermetureNRA	28/02/2025
45	OLY45	SFR	fermetureNRA	28/02/2025
45	SAR45	COVAGE	LOT 2.0	28/02/2026
45	LYE45	SFR	SFR 2025 B	30/10/2025
46	EBT46	SFR	Lot 3	31/01/2027
46	FIG46	SFR	Lot 3	31/01/2027
46	TEL46	SFR	fermetureNRA	28/02/2025
46	BRE46	SFR	Lot 3	31/01/2027
46	STC46	SFR	Lot 3	31/01/2027
46	SOU46	SFR	Lot 3	31/01/2027
46	VAY46	SFR	Lot 3	31/01/2027
47	BRX47	SFR	SFR 2025 B	30/10/2025
48	FLC48	SFR	fermetureNRA	28/02/2025
49	ACP49	SFR	SFR 2025 B	30/10/2025
49	MAU49	COVAGE	LOT 2.0	28/02/2026
49	ROO49	COVAGE	LOT 2.0	28/02/2026
50	COU50	COVAGE	LOT 2.0	28/02/2026
50	SLB50	COVAGE	LOT 2.0	28/02/2026
50	AVR50	COVAGE	LOT 3	28/02/2026
51	SJS51	SFR	fermetureNRA	28/02/2025
51	BAS51	SFR	fermetureNRA	28/02/2025
51	CHN51	COVAGE	LOT 2.0	28/02/2026
51	EPX51	COVAGE	LOT 2.0	28/02/2026
51	MOH51	SFR	SFR 2025 B	30/10/2025
51	GUE51	SFR	fermetureNRA	28/02/2025
51	L7Y51	SFR	fermetureNRA	28/02/2025
51	MML51	SFR	fermetureNRA	28/02/2025
51	MOG51	SFR	fermetureNRA	28/02/2025
51	7M551	SFR	fermetureNRA	28/02/2025
51	CER51	COVAGE	LOT 2.0	28/02/2026
51	TIN51	COVAGE	LOT 3	28/02/2026
51	M2P51	SFR	SFR 2025 B	30/10/2025
51	SUI51	SFR	fermetureNRA	28/02/2025
51	TSY51	SFR	SFR 2025 B	30/10/2025
51	TL351	SFR	fermetureNRA	28/02/2025
51	VY751	SFR	fermetureNRA	28/02/2025
52	NOT52	SFR	SFR 2025 B	30/10/2025
52	VIG52	SFR	SFR 2025 B	30/10/2025

Calendrier_Fermeture_NRA_09_2025

53	BOL53	SFR	Lot 2	27/01/2026
53	LTX53	SFR	Lot 2	27/01/2026
53	ERN53	SFR	SFR 2025 B	30/10/2025
53	HUI53	SFR	Lot 2	27/01/2026
53	CHP53	SFR	Lot 2	27/01/2026
53	CHP53	COVAGE	LOT 3	28/02/2026
53	LOU53	SFR	Lot 2	27/01/2026
53	MRG53	COVAGE	LOT 2.0	28/02/2026
54	4DI54	SFR	SFR 2025 B	30/10/2025
54	4BC54	SFR	fermetureNRA	28/02/2025
54	4AV54	SFR	Lot 3	31/01/2027
54	4BD54	SFR	SFR 2025 A	30/04/2025
54	4FL54	SFR	SFR 2025 B	30/10/2025
54	4PY54	SFR	Lot 3	31/01/2027
54	NNS54	SFR	SFR 2025 B	30/10/2025
54	4CB54	COVAGE	LOT 3	28/02/2026
54	4AV54	COVAGE	LOT 2.0	28/02/2026
54	6TL54	COVAGE	LOT 2.0	28/02/2026
54	4CH54	SFR	Lot 3	31/01/2027
54	4BR54	COVAGE	LOT 2.0	28/02/2026
54	4VI54	SFR	fermetureNRA	28/02/2025
55	1AN55	SFR	SFR 2025 B	30/10/2025
55	4BO55	SFR	fermetureNRA	28/02/2025
55	1CO55	SFR	fermetureNRA	28/02/2025
55	1RE55	SFR	Lot 3	31/01/2027
56	LNR56	COVAGE	LOT 2.0	28/02/2026
56	PNT56	SFR	SFR 2025 B	30/10/2025
56	PRE56	SFR	SFR 2025 B	30/10/2025
56	SNP56	SFR	Lot 2	27/01/2026
56	ELK56	SFR	Lot 3	31/01/2027
56	SN156	SFR	fermetureNRA	28/02/2025
57	SPR57	SFR	MOSELLE TELECOM	30/10/2025
57	ANC57	SFR	MOSELLE TELECOM	30/10/2025
57	MAL57	SFR	MOSELLE TELECOM	30/10/2025
57	ARS57	SFR	MOSELLE TELECOM	30/10/2025
57	AUT57	SFR	MOSELLE TELECOM	30/10/2025
57	BOU57	SFR	MOSELLE TELECOM	30/10/2025
57	RRC57	SFR	MOSELLE TELECOM	30/10/2025
57	CHA57	SFR	MOSELLE TELECOM	30/10/2025
57	CCH57	SFR	MOSELLE TELECOM	30/10/2025
57	CRE57	COVAGE	LOT 3	28/02/2026
57	DIE57	SFR	MOSELLE TELECOM	30/10/2025
57	LEZ57	SFR	Lot 3	31/01/2027
57	FAU57	SFR	MOSELLE TELECOM	30/10/2025
57	FLE57	SFR	MOSELLE TELECOM	30/10/2025
57	NIL57	SFR	MOSELLE TELECOM	30/10/2025
57	FOR57	SFR	MOSELLE TELECOM	30/10/2025
57	FRE57	COVAGE	LOT 3	28/02/2026
57	GOE57	SFR	MOSELLE TELECOM	30/10/2025
57	GBL57	SFR	MOSELLE TELECOM	30/10/2025
57	GEN57	SFR	MOSELLE TELECOM	30/10/2025
57	HAG57	SFR	MOSELLE TELECOM	30/10/2025
57	HAG57	COVAGE	LOT 3	28/02/2026

Calendrier_Fermeture_NRA_09_2025

57	FRE57	SFR	MOSELLE TELECOM	30/10/2025
57	IL157	SFR	MOSELLE TELECOM	30/10/2025
57	HUN57	SFR	MOSELLE TELECOM	30/10/2025
57	AUG57	SFR	MOSELLE TELECOM	30/10/2025
57	FRO57	SFR	MOSELLE TELECOM	30/10/2025
57	AVO57	SFR	fermetureNRA	28/02/2025
57	MAI57	COVAGE	LOT 3	28/02/2026
57	KMK57	SFR	MOSELLE TELECOM	30/10/2025
57	SAB57	SFR	MOSELLE TELECOM	30/10/2025
57	ARL57	SFR	MOSELLE TELECOM	30/10/2025
57	PDA57	SFR	MOSELLE TELECOM	30/10/2025
57	BOR57	COVAGE	LOT 3	28/02/2026
57	MOY57	SFR	MOSELLE TELECOM	30/10/2025
57	O7E57	SFR	MOSELLE TELECOM	30/10/2025
57	PHA57	SFR	MOSELLE TELECOM	30/10/2025
57	RPT57	SFR	MOSELLE TELECOM	30/10/2025
57	ROH57	SFR	MOSELLE TELECOM	30/10/2025
57	CLO57	COVAGE	LOT 3	28/02/2026
57	SMA57	SFR	MOSELLE TELECOM	30/10/2025
57	SAR57	SFR	MOSELLE TELECOM	30/10/2025
57	ROT57	SFR	MOSELLE TELECOM	30/10/2025
57	SCY57	SFR	MOSELLE TELECOM	30/10/2025
57	SIE57	SFR	MOSELLE TELECOM	30/10/2025
57	SOL57	SFR	MOSELLE TELECOM	30/10/2025
57	EQU57	SFR	MOSELLE TELECOM	30/10/2025
57	EQU57	COVAGE	LOT 3	28/02/2026
57	BAL57	COVAGE	LOT 2.0	28/02/2026
57	HAR57	SFR	MOSELLE TELECOM	30/10/2025
57	UCK57	SFR	MOSELLE TELECOM	30/10/2025
57	WIT57	SFR	MOSELLE TELECOM	30/10/2025
58	NLA58	COVAGE	LOT 2.0	28/02/2026
59	QSD59	SFR	fermetureNRA	28/02/2025
59	ANI59	SFR	Lot 2	27/01/2026
59	FOR59	SFR	Lot 2	27/01/2026
59	ANO59	SFR	fermetureNRA	28/02/2025
59	AUY59	SFR	fermetureNRA	28/02/2025
59	ESL59	SFR	Lot 3	31/01/2027
59	ABA59	SFR	fermetureNRA	28/02/2025
59	BAS59	COVAGE	LOT 2.0	28/02/2026
59	WAL59	SFR	fermetureNRA	28/02/2025
59	BOU59	SFR	Lot 2	27/01/2026
59	BSB59	SFR	SFR 2025 B	30/10/2025
59	ROS59	SFR	fermetureNRA	28/02/2025
59	TEM59	SFR	SFR 2025 B	30/10/2025
59	CBK59	SFR	fermetureNRA	28/02/2025
59	CAS59	SFR	fermetureNRA	28/02/2025
59	CAT59	SFR	fermetureNRA	28/02/2025
59	ORC59	COVAGE	LOT 3	28/02/2026
59	WAS59	COVAGE	LOT 2.0	28/02/2026
59	GSZ59	SFR	SFR 2025 B	30/10/2025
59	BEA59	SFR	fermetureNRA	28/02/2025
59	WOR59	SFR	fermetureNRA	28/02/2025
59	AYY59	SFR	fermetureNRA	28/02/2025

Calendrier_Fermeture_NRA_09_2025

59	FLI59	SFR	fermetureNRA	28/02/2025
59	LMA59	SFR	SFR 2025 B	30/10/2025
59	GOU59	SFR	fermetureNRA	28/02/2025
59	HAL59	SFR	fermetureNRA	28/02/2025
59	HAS59	SFR	fermetureNRA	28/02/2025
59	AVS59	SFR	fermetureNRA	28/02/2025
59	HAZ59	SFR	Lot 2	27/01/2026
59	LQN59	COVAGE	LOT 2.0	28/02/2026
59	MAC59	SFR	fermetureNRA	28/02/2025
59	LAN59	SFR	Lot 2	27/01/2026
59	MGG59	SFR	Lot 3	31/01/2027
59	MER59	SFR	SFR 2025 B	30/10/2025
59	NNF59	SFR	SFR 2025 B	30/10/2025
59	NIE59	SFR	SFR 2025 B	30/10/2025
59	NT959	SFR	SFR 2025 B	30/10/2025
59	OST59	SFR	Lot 3	31/01/2027
59	RAM59	SFR	fermetureNRA	28/02/2025
59	ROU59	SFR	SFR 2025 B	30/10/2025
59	RSA59	COVAGE	LOT 2.0	28/02/2026
59	STM59	COVAGE	LOT 3	28/02/2026
59	RUM59	SFR	fermetureNRA	28/02/2025
59	LZI59	COVAGE	LOT 3	28/02/2026
59	AVE59	SFR	Lot 3	31/01/2027
59	SOR59	SFR	SFR 2025 B	30/10/2025
59	SS859	SFR	Lot 2	27/01/2026
59	SPY59	SFR	SFR 2025 B	30/10/2025
59	TOU59	COVAGE	LOT 2.0	28/02/2026
59	TRE59	SFR	SFR 2025 B	30/10/2025
59	TNG59	SFR	fermetureNRA	28/02/2025
59	WAI59	SFR	fermetureNRA	28/02/2025
59	WAC59	SFR	Lot 2	27/01/2026
59	WLG59	SFR	fermetureNRA	28/02/2025
59	WHS59	SFR	SFR 2025 A	30/04/2025
60	MOU60	SFR	TELOISE	15/02/2026
60	ATT60	SFR	TELOISE	15/02/2026
60	JOU60	SFR	TELOISE	15/02/2026
60	BES60	SFR	TELOISE	15/02/2026
60	BEL60	SFR	TELOISE	15/02/2026
60	BES60	COVAGE	LOT 2.0	28/02/2026
60	BEZ60	COVAGE	LOT 2.0	28/02/2026
60	BEL60	COVAGE	LOT 2.0	28/02/2026
60	CUI60	SFR	TELOISE	15/02/2026
60	BON60	SFR	TELOISE	15/02/2026
60	FOE60	SFR	TELOISE	15/02/2026
60	B3E60	SFR	TELOISE	15/02/2026
60	LIA60	COVAGE	LOT 3	28/02/2026
60	CML60	SFR	TELOISE	15/02/2026
60	LAS60	SFR	TELOISE	15/02/2026
60	CHU60	SFR	TELOISE	15/02/2026
60	CHO60	SFR	TELOISE	15/02/2026
60	CLE60	COVAGE	LOT 3	28/02/2026
60	TRS60	SFR	TELOISE	15/02/2026
60	COP60	SFR	TELOISE	15/02/2026

Calendrier_Fermeture_NRA_09_2025

60	COZ60	SFR	TELOISE	15/02/2026
60	COP60	COVAGE	LOT 2.0	28/02/2026
60	COY60	SFR	TELOISE	15/02/2026
60	CRH60	SFR	TELOISE	15/02/2026
60	CRV60	SFR	TELOISE	15/02/2026
60	MNT60	SFR	TELOISE	15/02/2026
60	STE60	SFR	TELOISE	15/02/2026
60	LAC60	SFR	TELOISE	15/02/2026
60	STL60	SFR	TELOISE	15/02/2026
60	LAM60	COVAGE	LOT 3	28/02/2026
60	LAI60	SFR	TELOISE	15/02/2026
60	THO60	COVAGE	LOT 3	28/02/2026
60	NAN60	SFR	TELOISE	15/02/2026
60	CRB60	SFR	TELOISE	15/02/2026
60	CRB60	COVAGE	LOT 3	28/02/2026
60	NOO60	COVAGE	LOT 3	28/02/2026
60	PLA60	SFR	TELOISE	15/02/2026
60	LEP60	SFR	TELOISE	15/02/2026
60	PON60	SFR	TELOISE	15/02/2026
60	PON60	COVAGE	LOT 3	28/02/2026
60	PRE60	SFR	TELOISE	15/02/2026
60	REM60	SFR	TELOISE	15/02/2026
60	RES60	SFR	TELOISE	15/02/2026
60	RIB60	SFR	TELOISE	15/02/2026
60	SEN60	SFR	TELOISE	15/02/2026
60	SEN60	COVAGE	LOT 3	28/02/2026
60	SON60	SFR	TELOISE	15/02/2026
60	BVT60	SFR	TELOISE	15/02/2026
60	OLL60	SFR	TELOISE	15/02/2026
60	TRI60	SFR	TELOISE	15/02/2026
60	COM60	SFR	TELOISE	15/02/2026
60	VER60	SFR	TELOISE	15/02/2026
60	MER60	COVAGE	LOT 3	28/02/2026
61	ARG61	SFR	Lot 3	31/01/2027
61	AIG61	SFR	Lot 3	31/01/2027
62	AUX62	SFR	fermetureNRA	28/02/2025
62	VEN62	SFR	fermetureNRA	28/02/2025
62	SPO62	SFR	fermetureNRA	28/02/2025
62	ARG62	COVAGE	LOT 2.0	28/02/2026
62	AR262	SFR	SFR 2025 B	30/10/2025
62	AV762	SFR	SFR 2025 B	30/10/2025
62	BAP62	SFR	fermetureNRA	28/02/2025
62	EPE62	SFR	SFR 2025 B	30/10/2025
62	BS562	SFR	SFR 2025 B	30/10/2025
62	CAH62	SFR	SFR 2025 A	30/04/2025
62	BTC62	SFR	fermetureNRA	28/02/2025
62	B1V62	SFR	SFR 2025 B	30/10/2025
62	VIS62	SFR	fermetureNRA	28/02/2025
62	VIE62	SFR	SFR 2025 A	30/04/2025
62	RC362	SFR	fermetureNRA	28/02/2025
62	COR62	SFR	SFR 2025 B	30/10/2025
62	FAU62	SFR	fermetureNRA	28/02/2025
62	DES62	SFR	fermetureNRA	28/02/2025

Calendrier_Fermeture_NRA_09_2025

62	HDG62	SFR	fermetureNRA	28/02/2025
62	FRU62	SFR	SFR 2025 A	30/04/2025
62	GUI62	SFR	fermetureNRA	28/02/2025
62	LAV62	SFR	fermetureNRA	28/02/2025
62	LES62	SFR	fermetureNRA	28/02/2025
62	LUM62	SFR	SFR 2025 B	30/10/2025
62	PDG62	SFR	fermetureNRA	28/02/2025
62	NOR62	SFR	SFR 2025 B	30/10/2025
62	MCC62	SFR	SFR 2025 B	30/10/2025
62	HAR62	SFR	fermetureNRA	28/02/2025
62	OYE62	SFR	SFR 2025 B	30/10/2025
62	BOP62	SFR	Lot 3	31/01/2027
62	BOP62	COVAGE	LOT 2.0	28/02/2026
62	BUC62	SFR	fermetureNRA	28/02/2025
62	RIC62	SFR	fermetureNRA	28/02/2025
62	HEM62	COVAGE	LOT 2.0	28/02/2026
62	CBB62	SFR	fermetureNRA	28/02/2025
62	BOL62	COVAGE	LOT 2.0	28/02/2026
62	8SE62	SFR	SFR 2025 B	30/10/2025
62	AUB62	SFR	fermetureNRA	28/02/2025
62	VER62	SFR	fermetureNRA	28/02/2025
62	WIZ62	SFR	SFR 2025 B	30/10/2025
63	LPA63	SFR	SFR 2025 B	30/10/2025
63	BRA63	SFR	Lot 3	31/01/2027
63	LAV63	COVAGE	LOT 2.0	28/02/2026
64	ESP64	COVAGE	LOT 2.0	28/02/2026
64	LES64	SFR	Lot 3	31/01/2027
64	SEC64	SFR	Lot 3	31/01/2027
64	AUS64	SFR	Lot 3	31/01/2027
64	OLO64	SFR	Lot 3	31/01/2027
65	SU665	SFR	Lot 2	27/01/2026
66	BGM66	SFR	SFR 2025 B	30/10/2025
66	BOU66	SFR	Lot 3	31/01/2027
66	MRE66	SFR	Lot 3	31/01/2027
67	BRE67	SFR	rosace	31/12/2024
67	ADA67	SFR	rosace	31/12/2024
67	BEN67	SFR	rosace	31/12/2024
67	MOM67	SFR	rosace	31/12/2024
67	DLG67	SFR	rosace	31/12/2024
67	BIS67	SFR	rosace	31/12/2024
67	OTT67	SFR	rosace	31/12/2024
67	BXR67	SFR	rosace	31/12/2024
67	BRU67	SFR	rosace	31/12/2024
67	BRU67	COVAGE	LOT 2.0	28/02/2026
67	DRU67	SFR	rosace	31/12/2024
67	MER67	SFR	rosace	31/12/2024
67	ERS67	SFR	rosace	31/12/2024
67	ENT67	SFR	rosace	31/12/2024
67	BRR67	SFR	rosace	31/12/2024
67	GRI67	SFR	rosace	31/12/2024
67	GUN67	SFR	rosace	31/12/2024
67	THE67	SFR	rosace	31/12/2024
67	THE67	COVAGE	LOT 2.0	28/02/2026

Calendrier_Fermeture_NRA_09_2025

67	BAR67	COVAGE	LOT 2.0	28/02/2026
67	HAN67	SFR	rosace	31/12/2024
67	DIN67	SFR	rosace	31/12/2024
67	HER67	SFR	rosace	31/12/2024
67	HOC67	SFR	rosace	31/12/2024
67	HOE67	COVAGE	LOT 3	28/02/2026
67	ING67	SFR	rosace	31/12/2024
67	KES67	SFR	rosace	31/12/2024
67	KRA67	SFR	rosace	31/12/2024
67	FEG67	SFR	rosace	31/12/2024
67	MCK67	SFR	rosace	31/12/2024
67	OBH67	SFR	rosace	31/12/2024
67	OBE67	SFR	rosace	31/12/2024
67	PFA67	SFR	rosace	31/12/2024
67	PLO67	SFR	rosace	31/12/2024
67	NIE67	SFR	rosace	31/12/2024
67	ROE67	SFR	rosace	31/12/2024
67	ROS67	SFR	rosace	31/12/2024
67	VIL67	SFR	rosace	31/12/2024
67	SAV67	COVAGE	LOT 2.0	28/02/2026
67	LAU67	SFR	rosace	31/12/2024
67	SE267	SFR	rosace	31/12/2024
67	SHM67	SFR	Lot 3	31/01/2027
67	SH767	SFR	rosace	31/12/2024
67	SCH67	SFR	rosace	31/12/2024
67	SE167	SFR	rosace	31/12/2024
67	SE167	COVAGE	LOT 2.0	28/02/2026
67	SEL67	SFR	rosace	31/12/2024
67	SES67	SFR	rosace	31/12/2024
67	SOU67	SFR	rosace	31/12/2024
67	SZF67	SFR	rosace	31/12/2024
67	CRO67	COVAGE	LOT 3	28/02/2026
67	ROB67	COVAGE	LOT 2.0	28/02/2026
67	MEI67	COVAGE	LOT 3	28/02/2026
67	EDE67	COVAGE	LOT 2.0	28/02/2026
67	SXN67	SFR	rosace	31/12/2024
67	TRU67	SFR	rosace	31/12/2024
67	VEN67	SFR	rosace	31/12/2024
67	WAN67	SFR	rosace	31/12/2024
67	WIG67	SFR	rosace	31/12/2024
67	LUT67	SFR	rosace	31/12/2024
67	WIS67	SFR	rosace	31/12/2024
67	WOE67	SFR	rosace	31/12/2024
68	1LE68	SFR	rosace	31/12/2024
68	WES68	SFR	rosace	31/12/2024
68	SEP68	SFR	rosace	31/12/2024
68	BZH68	SFR	rosace	31/12/2024
68	BTZ68	SFR	rosace	31/12/2024
68	SMM68	SFR	rosace	31/12/2024
68	NFB68	SFR	rosace	31/12/2024
68	ALT68	SFR	rosace	31/12/2024
68	BRT68	SFR	rosace	31/12/2024
68	H2S68	SFR	SFR 2025 B	30/10/2025

Calendrier_Fermeture_NRA_09_2025

68	1BT68	SFR	rosace	31/12/2024
68	BWR68	SFR	rosace	31/12/2024
68	BUR68	SFR	rosace	31/12/2024
68	CER68	SFR	rosace	31/12/2024
68	DAN68	SFR	rosace	31/12/2024
68	DLD68	SFR	rosace	31/12/2024
68	MUZ68	SFR	rosace	31/12/2024
68	ENS68	SFR	rosace	31/12/2024
68	FES68	SFR	rosace	31/12/2024
68	HSB68	SFR	rosace	31/12/2024
68	GBW68	SFR	rosace	31/12/2024
68	GBW68	COVAGE	LOT 3	28/02/2026
68	SNT68	SFR	rosace	31/12/2024
68	HAT68	SFR	rosace	31/12/2024
68	HRS68	SFR	rosace	31/12/2024
68	1HG68	SFR	rosace	31/12/2024
68	ILF68	SFR	rosace	31/12/2024
68	KAY68	SFR	rosace	31/12/2024
68	LDS68	SFR	rosace	31/12/2024
68	LTB68	SFR	rosace	31/12/2024
68	MSV68	SFR	rosace	31/12/2024
68	EUR68	COVAGE	LOT 2.0	28/02/2026
68	ARC68	COVAGE	LOT 3	28/02/2026
68	MUS68	SFR	rosace	31/12/2024
68	OBM68	SFR	rosace	31/12/2024
68	OLT68	SFR	rosace	31/12/2024
68	BLW68	SFR	rosace	31/12/2024
68	RIB68	SFR	rosace	31/12/2024
68	BEB68	SFR	rosace	31/12/2024
68	ROU68	SFR	rosace	31/12/2024
68	SCP68	SFR	rosace	31/12/2024
68	INA68	COVAGE	LOT 2.0	28/02/2026
68	S8Z68	SFR	rosace	31/12/2024
68	AND68	SFR	rosace	31/12/2024
68	THA68	SFR	rosace	31/12/2024
68	FER68	SFR	rosace	31/12/2024
68	WLD68	SFR	rosace	31/12/2024
68	WLS68	SFR	rosace	31/12/2024
69	BG469	COVAGE	LOT 2.0	28/02/2026
69	FON69	COVAGE	LOT 2.0	28/02/2026
69	ECU69	COVAGE	LOT 2.0	28/02/2026
69	TAS69	COVAGE	LOT 2.0	28/02/2026
69	VEV69	COVAGE	LOT 3	28/02/2026
69	MGF69	SFR	Lot 3	31/01/2027
69	DEC69	COVAGE	LOT 2.0	28/02/2026
69	PUS69	SFR	fermetureNRA	28/02/2025
69	RIL69	COVAGE	LOT 2.0	28/02/2026
69	MON69	SFR	Lot 3	31/01/2027
69	TRI69	COVAGE	LOT 2.0	28/02/2026
69	LAL69	COVAGE	LOT 2.0	28/02/2026
70	SLP70	SFR	SFR 2025 B	30/10/2025
70	CDH70	SFR	SFR 2025 B	30/10/2025
70	RON70	SFR	SFR 2025 B	30/10/2025

Calendrier_Fermeture_NRA_09_2025

70	BRE70	SFR	Lot 3	31/01/2027
70	VTG70	SFR	SFR 2025 B	30/10/2025
71	MCY71	SFR	SFR 2025 B	30/10/2025
71	CHC71	COVAGE	LOT 2.0	28/02/2026
71	MHY71	COVAGE	LOT 2.0	28/02/2026
71	CRE71	COVAGE	LOT 2.0	28/02/2026
73	RAV73	SFR	Lot 3	31/01/2027
73	VER73	COVAGE	LOT 2.0	28/02/2026
73	MOD73	SFR	fermetureNRA	28/02/2025
73	NOV73	SFR	SFR 2025 B	30/10/2025
73	RAV73	COVAGE	LOT 2.0	28/02/2026
74	GLI74	COVAGE	LOT 2.0	28/02/2026
75	LAB75	COVAGE	LOT 2.0	28/02/2026
75	ANJ75	COVAGE	LOT 2.0	28/02/2026
75	CEV75	COVAGE	LOT 3	28/02/2026
75	BAS75	COVAGE	LOT 2.0	28/02/2026
75	PPE75	COVAGE	LOT 3	28/02/2026
75	PAS75	COVAGE	LOT 2.0	28/02/2026
75	PLR75	COVAGE	LOT 2.0	28/02/2026
75	TER75	COVAGE	LOT 2.0	28/02/2026
75	CAR75	COVAGE	LOT 2.0	28/02/2026
75	MEN75	COVAGE	LOT 3	28/02/2026
76	MER76	SFR	Lot 3	31/01/2027
76	CAG76	COVAGE	LOT 2.0	28/02/2026
76	MOU76	COVAGE	LOT 3	28/02/2026
76	LAN76	SFR	fermetureNRA	28/02/2025
76	BLE76	COVAGE	LOT 3	28/02/2026
76	S6R76	SFR	Lot 3	31/01/2027
76	SEK76	SFR	Lot 3	31/01/2027
76	EUH76	COVAGE	LOT 2.0	28/02/2026
77	BUS77	COVAGE	LOT 2.0	28/02/2026
77	CHY77	SFR	fermetureNRA	28/02/2025
77	CHE77	COVAGE	LOT 2.0	28/02/2026
77	COM77	COVAGE	LOT 3	28/02/2026
77	DES77	SFR	Lot 3	31/01/2027
77	FSJ77	COVAGE	LOT 3	28/02/2026
77	LOV77	SFR	SFR 2025 B	30/10/2025
77	MAR77	COVAGE	LOT 2.0	28/02/2026
77	MEA77	SFR	Lot 2	27/01/2026
77	MEU77	SFR	Lot 2	27/01/2026
77	MEL77	SFR	Lot 2	27/01/2026
77	MEU77	COVAGE	LOT 2.0	28/02/2026
77	LIS77	SFR	SFR 2025 B	30/10/2025
77	BRA77	SFR	fermetureNRA	28/02/2025
77	NAN77	COVAGE	LOT 2.0	28/02/2026
77	NEM77	COVAGE	LOT 3	28/02/2026
77	LOG77	SFR	Lot 3	31/01/2027
77	OZF77	COVAGE	LOT 2.0	28/02/2026
77	PON77	SFR	Lot 3	31/01/2027
77	POS77	SFR	Lot 3	31/01/2027
77	ROI77	COVAGE	LOT 2.0	28/02/2026
77	ROI77	SFR	Lot 3	31/01/2027
77	FRO77	SFR	fermetureNRA	28/02/2025

Calendrier_Fermeture_NRA_09_2025

77	VAC77	SFR	Lot 3	31/01/2027
77	SH677	SFR	fermetureNRA	28/02/2025
77	SY777	SFR	fermetureNRA	28/02/2025
77	TOU77	COVAGE	LOT 3	28/02/2026
77	VCF77	SFR	SFR 2025 B	30/10/2025
77	MIT77	COVAGE	LOT 2.0	28/02/2026
78	S3N78	SFR	fermetureNRA	28/02/2025
78	POB78	COVAGE	LOT 2.0	28/02/2026
78	FBA78	SFR	SFR 2025 A	30/04/2025
78	BEY78	SFR	Lot 3	31/01/2027
78	HOU78	COVAGE	LOT 2.0	28/02/2026
78	VES78	COVAGE	LOT 2.0	28/02/2026
78	ESS78	SFR	SFR 2025 B	30/10/2025
78	GOU78	SFR	fermetureNRA	28/02/2025
78	6GS78	SFR	fermetureNRA	28/02/2025
78	GVZ78	SFR	Lot 3	31/01/2027
78	L5Y78	SFR	SFR 2025 B	30/10/2025
78	LOG78	COVAGE	LOT 2.0	28/02/2026
78	MLA78	COVAGE	LOT 2.0	28/02/2026
78	MLR78	SFR	Lot 3	31/01/2027
78	MLR78	COVAGE	LOT 2.0	28/02/2026
78	MON78	SFR	Lot 3	31/01/2027
78	PLA78	COVAGE	LOT 2.0	28/02/2026
78	QUE78	SFR	Lot 3	31/01/2027
78	NEA78	SFR	Lot 3	31/01/2027
78	SGE78	COVAGE	LOT 2.0	28/02/2026
78	S4B78	SFR	SFR 2025 B	30/10/2025
78	ZAY78	SFR	SFR 2025 B	30/10/2025
78	SEP78	SFR	fermetureNRA	28/02/2025
78	PIE78	COVAGE	LOT 2.0	28/02/2026
78	VVS78	SFR	SFR 2025 B	30/10/2025
78	MTS78	SFR	Lot 3	31/01/2027
78	VES78	SFR	Lot 3	31/01/2027
78	VIR78	COVAGE	LOT 2.0	28/02/2026
79	CLN79	SFR	Lot 3	31/01/2027
79	NCO79	COVAGE	LOT 2.0	28/02/2026
79	VOU79	SFR	Lot 3	31/01/2027
80	AIN80	SFR	TELOISE	15/02/2026
80	AIR80	SFR	TELOISE	15/02/2026
80	ALB80	SFR	TELOISE	15/02/2026
80	AMM80	COVAGE	LOT 3	28/02/2026
80	AMP80	COVAGE	LOT 2.0	28/02/2026
80	C6P80	SFR	TELOISE	15/02/2026
80	LEC80	SFR	TELOISE	15/02/2026
80	FEQ80	SFR	TELOISE	15/02/2026
80	WOI80	SFR	Lot 3	31/01/2027
80	GAM80	SFR	TELOISE	15/02/2026
80	MON80	SFR	TELOISE	15/02/2026
80	NES80	SFR	TELOISE	15/02/2026
80	PER80	SFR	TELOISE	15/02/2026
80	ROS80	SFR	TELOISE	15/02/2026
80	ROY80	SFR	TELOISE	15/02/2026
80	RUE80	SFR	TELOISE	15/02/2026

Calendrier_Fermeture_NRA_09_2025

80	SYF80	SFR	TELOISE	15/02/2026
80	BER80	SFR	TELOISE	15/02/2026
80	STV80	SFR	TELOISE	15/02/2026
80	VIB80	SFR	TELOISE	15/02/2026
81	JOF81	COVAGE	LOT 2.0	28/02/2026
81	SID81	COVAGE	LOT 2.0	28/02/2026
81	GOY81	COVAGE	LOT 2.0	28/02/2026
81	GAI81	COVAGE	LOT 3	28/02/2026
81	AMA81	SFR	SFR 2025 B	30/10/2025
81	RQC81	SFR	SFR 2025 B	30/10/2025
82	ALS82	SFR	Lot 3	31/01/2027
82	CAS82	COVAGE	LOT 2.0	28/02/2026
82	VFL82	SFR	Lot 3	31/01/2027
82	IDE82	SFR	Lot 3	31/01/2027
82	SKM82	SFR	Lot 3	31/01/2027
82	SKD82	SFR	Lot 3	31/01/2027
82	MOI82	SFR	Lot 3	31/01/2027
82	NEG82	SFR	Lot 3	31/01/2027
82	GRI82	SFR	Lot 3	31/01/2027
82	SET82	SFR	Lot 2	27/01/2026
83	CAQ83	SFR	Lot 2	27/01/2026
83	LCR83	SFR	Lot 2	27/01/2026
83	HZA83	SFR	Lot 3	31/01/2027
83	CLF83	SFR	SFR 2025 B	30/10/2025
83	HY183	COVAGE	LOT 2.0	28/02/2026
83	HY283	COVAGE	LOT 2.0	28/02/2026
83	OLL83	SFR	Lot 3	31/01/2027
83	LPR83	SFR	Lot 2	27/01/2026
83	SAN83	COVAGE	LOT 2.0	28/02/2026
83	TDV83	COVAGE	LOT 3	28/02/2026
84	ARS84	COVAGE	LOT 3	28/02/2026
84	MLO84	SFR	SFR 2025 B	30/10/2025
84	BOL84	SFR	Lot 3	31/01/2027
84	MAZ84	SFR	SFR 2025 B	30/10/2025
84	PIO84	SFR	Lot 3	31/01/2027
85	BEB85	SFR	SFR 2025 B	30/10/2025
85	LCN85	SFR	Lot 3	31/01/2027
85	PZG85	SFR	Lot 3	31/01/2027
86	ACH86	SFR	Lot 3	31/01/2027
86	CTP86	SFR	SFR 2025 B	30/10/2025
86	FNA86	SFR	Lot 3	31/01/2027
86	REP86	COVAGE	LOT 2.0	28/02/2026
86	GRA86	COVAGE	LOT 2.0	28/02/2026
86	ACH86	COVAGE	LOT 2.0	28/02/2026
87	BOS87	SFR	Lot 2	27/01/2026
87	NOR87	COVAGE	LOT 2.0	28/02/2026
88	1BE88	COVAGE	LOT 2.0	28/02/2026
88	1GD88	SFR	SFR 2025 A	30/04/2025
88	6SE88	SFR	SFR 2025 B	30/10/2025
89	AUV89	COVAGE	LOT 2.0	28/02/2026
89	MNE89	SFR	Lot 2	27/01/2026
89	TO189	SFR	SFR 2025 B	30/10/2025
90	DEL90	SFR	Lot 3	31/01/2027

Calendrier_Fermeture_NRA_09_2025

91	CHA91	SFR	fermetureNRA	28/02/2025
91	ANG91	SFR	Lot 3	31/01/2027
91	ATM91	COVAGE	LOT 2.0	28/02/2026
91	CHE91	SFR	fermetureNRA	28/02/2025
91	B6E91	SFR	fermetureNRA	28/02/2025
91	VVG91	SFR	fermetureNRA	28/02/2025
91	VIG91	COVAGE	LOT 2.0	28/02/2026
91	BRI91	SFR	fermetureNRA	28/02/2025
91	LIM91	SFR	fermetureNRA	28/02/2025
91	GOV91	COVAGE	LOT 3	28/02/2026
91	RIS91	COVAGE	LOT 2.0	28/02/2026
91	LIS91	COVAGE	LOT 2.0	28/02/2026
91	BAU91	COVAGE	LOT 2.0	28/02/2026
91	MAS91	COVAGE	LOT 3	28/02/2026
91	MYG91	SFR	SFR 2025 B	30/10/2025
91	CMZ91	COVAGE	LOT 2.0	28/02/2026
91	ETA91	SFR	Lot 3	31/01/2027
91	MOR91	COVAGE	LOT 3	28/02/2026
91	BRN91	COVAGE	LOT 2.0	28/02/2026
91	SAA91	SFR	Lot 3	31/01/2027
91	SCY91	SFR	fermetureNRA	28/02/2025
91	SMA91	SFR	SFR 2025 B	30/10/2025
91	SOI91	SFR	fermetureNRA	28/02/2025
91	VER91	COVAGE	LOT 2.0	28/02/2026
91	MTG91	COVAGE	LOT 2.0	28/02/2026
91	MRY91	COVAGE	LOT 3	28/02/2026
92	BGN92	COVAGE	LOT 3	28/02/2026
92	IMX92	COVAGE	LOT 3	28/02/2026
92	LON92	COVAGE	LOT 3	28/02/2026
92	VAU92	COVAGE	LOT 3	28/02/2026
92	CVL92	COVAGE	LOT 3	28/02/2026
93	AUL93	COVAGE	LOT 2.0	28/02/2026
93	COU93	COVAGE	LOT 3	28/02/2026
93	RAI93	COVAGE	LOT 3	28/02/2026
93	MFL93	SFR	Lot 3	31/01/2027
93	NEU93	COVAGE	LOT 2.0	28/02/2026
93	CRN93	COVAGE	LOT 3	28/02/2026
93	STO93	COVAGE	LOT 3	28/02/2026
93	RNY93	SFR	Lot 3	31/01/2027
93	SEV93	COVAGE	LOT 3	28/02/2026
94	POM94	COVAGE	LOT 2.0	28/02/2026
94	BOS94	COVAGE	LOT 3	28/02/2026
94	DAG94	COVAGE	LOT 2.0	28/02/2026
94	SUC94	COVAGE	LOT 2.0	28/02/2026
94	VSG94	COVAGE	LOT 3	28/02/2026
94	VIT94	COVAGE	LOT 3	28/02/2026
95	TVN95	COVAGE	LOT 3	28/02/2026
95	ARL95	COVAGE	LOT 3	28/02/2026
95	BSY95	SFR	Lot 3	31/01/2027
95	BAU95	COVAGE	LOT 2.0	28/02/2026
95	COR95	SFR	Lot 3	31/01/2027
95	HAZ95	SFR	Lot 3	31/01/2027
95	DOM95	COVAGE	LOT 2.0	28/02/2026

Calendrier_Fermeture_NRA_09_2025

95	EAB95	COVAGE	LOT 3	28/02/2026
95	STO95	SFR	Lot 3	31/01/2027
95	PLB95	COVAGE	LOT 2.0	28/02/2026
95	BEL95	SFR	SFR 2025 B	30/10/2025
95	GON95	COVAGE	LOT 3	28/02/2026
95	DEU95	COVAGE	LOT 3	28/02/2026
95	VAL95	SFR	SFR 2025 B	30/10/2025
95	JOU95	SFR	Lot 3	31/01/2027
95	MAG95	SFR	Lot 2	27/01/2026
95	MNL95	SFR	SFR 2025 B	30/10/2025
95	CRJ95	SFR	Lot 3	31/01/2027
95	ROI95	SFR	SFR 2025 B	30/10/2025
95	SAG95	SFR	Lot 3	31/01/2027
95	STC95	SFR	fermetureNRA	28/02/2025
95	SO695	SFR	Lot 3	31/01/2027
95	STO95	COVAGE	LOT 2.0	28/02/2026
95	GLG95	COVAGE	LOT 3	28/02/2026
95	V7V95	SFR	Lot 3	31/01/2027
95	VET95	SFR	fermetureNRA	28/02/2025